
	(A)	Name	Duration	Start	Finish	Predecessors	Resource Names
1		Project Summary	38 days	1/11/24 8:00 AM	3/4/24 5:00 PM		
2	Ö	Planning	6 days	2/26/24 8:00 AM	3/4/24 5:00 PM		
3		Project planning	1 day	2/26/24 8:00 AM	2/26/24 5:00 PM		
4		Risk plan	1 day	2/27/24 8:00 AM	2/27/24 5:00 PM	3	
5		Research data and rea	3 days	2/28/24 8:00 AM	3/1/24 5:00 PM	4	
6		Buildin final plan	1 day	3/4/24 8:00 AM	3/4/24 5:00 PM	5	
7	Ö	Building	38 days	1/11/24 8:00 AM	3/4/24 5:00 PM		
8		Get requirement and a	1 day	1/11/24 8:00 AM	1/11/24 5:00 PM		
9		Design	3 days	1/12/24 8:00 AM	1/16/24 5:00 PM	8	
10		Coding	25 days	1/17/24 8:00 AM	2/20/24 5:00 PM	9	
11		Add to system and tes	4 days	2/21/24 8:00 AM	2/26/24 5:00 PM	10	
12		Run the actual system	5 days	2/27/24 8:00 AM	3/4/24 5:00 PM	11	
13		Evaluation and closing	9 days	2/21/24 8:00 AM	3/4/24 5:00 PM		
14		Get feedback of users	2 days	2/21/24 8:00 AM	2/22/24 5:00 PM		
15		Evaluate	3 days	2/23/24 8:00 AM	2/27/24 5:00 PM	14	
16		Write report	3 days	2/28/24 8:00 AM	3/1/24 5:00 PM	15	
17		Development	1 day	3/4/24 8:00 AM	3/4/24 5:00 PM	16	



			10	1/0	- 0/	1			17 Mar 24						24 Mor 24							140	- 2	1				7 Apr 24							
Δ/ -	- -	_	10 Mar 24						1/	1 / Mar 24						Mai		^/ _	.	0	31	31 Mar 24 S M T W T F S								/ Apr 24					
۷V	ΓF	5	5	IVI	1	vv I	-	S	5 5	IVI I	VV	1	-	5	5	IVI	ı \	/V I	F	S	5	IVI	I	۷۷	ı	-	5	5	∣IVI		۷V	ı F	١٥	5	
														- 2	sm	11 -	na	ide:	3																
														_			۲۰	900																	